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Monthly Oversight Summary Report No. 19 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Month of July (June 29, 2002 - August 2, 2002) 

BVSPC 0/S Dates: July 11, 18, 23, 25, and 30, and August 1. 2002 

Personnel Summary Affiliation No. of Responsibility 

Personnel 

Montgomery Watson Harza 5 Respondent's General Contractor 

USEPA 1 

IDEM 2 

Black & Veatch Special 1 USEPA Oversight Contractor 

Projects Corp. 

Environ 1 PRP Group Consultant 

Austgen 1 Electrical Contractor 

Ryan Construction 1 General Contractor 

Heritage Industrial Services 3 OFCA Yard Piping Contractor 

Patrick Engineering I OFCA Clay Compaction Testing 

Midwest Environmental, Inc. 7 OFCA Cover Maintenance Contractor 

Great Lakes Testing I Clay Compaction Testing 

Eagle Services 3 OFCA ISVE Well Cleaning Contractor 

Area Survey 2 Surveyors 

D&G 2 Surveyors 

Simalabs 2 GWTP Sampling Contractor and Laboratory 

Environmental Contractors of 2 OFCA Engineered Cover Contractor and ONCA 
Illinois Interim Cover Bidder 

Koester Environmental Services 1 ONC A Interim Cover Bidder 

Hard Hat 1 ONCA Interim Cover Bidder 

EQ 1 ONC A Interim Cover Bidder 

Onyx 1 ONCA Interim Cover Bidder 
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Construction Activities 

Major Activities: 
• Heritage Industrial Services removed and recompacted the backfill from the Off-Site 

Containment Area in-situ soil vapor extraction system piping and pressure tested the yard 

p1pmg. 

• Patrick Engineering performed compaction and moisture testing ofthe recompacted yard 

piping trenches. 

• Midwest Environmental, Inc. repaired the erosional damage to the Off-Site Containment 

Area cover and relocated the PCB-impacted sediments from the On-Site Containment 

Area firepond to swale 5 in the Off-Site Containment Area. 

• Midwest Environmental, Inc. damaged the steel conduit carrying a fiber optic cable in the 

Off-Site Containment Area. 

• Great Lakes performed compaction and moisture testing of the Off-Site Containment Area 

cover. 

• Area Survey surveyed the On-Site Containment Area firepond after the PCB-impacted 

sediments were relocated. 

• Eagle Services removed sediment from the OtT-Site Containment Area in-situ soil vapor 

extraction wells. 

• Austgen replaced a memory card in the groundwater treatment plant and reconnected the 

control panel to extraction well EW-12. 

• MWH replaced the gear shaft for the lamella clarifier sludge rake. 

• Simalabs collected compliance samples for the groundwater treatment plant and the 

thermal oxidizer. 

• Montgomery Watson Harza held the site walk-through meeting for the On-Site 

Containment Area interim cover. 

• Montgomery Watson Harza held weekly construction coordination meetings on July 11, 

18, and 25, and August 1, 2002. The construction coordination meeting scheduled for 

July 4, 2002, was cancelled because of the holiday. 

Activities Performed: 
Heritage Industrial Services (HIS) mobilized to the site on July 8, 2002, and began removing the clay 

backfill from the Off-Site Containment Area (OFCA) in-situ soil vapor extraction (ISVE) system yard 

piping trenches. HIS removed the clay with an excavator and damaged the HD PE yard piping to ISVE 

wells SVE-0 1 and SVE-21. Black & Veatch Special Projects Corp. (BVSPC) observed HIS remove 

the damaged section of piping and weld replacement piping to the existing yard piping and flange. HIS 

added moisture to the excavated clay and backfilled and recompacted the trenches with a vibratory smooth 

drum roller. Patrick Engineering perfom1ed compaction and moisture testing of the trenches. Once the 

trenches were backfilled, HIS performed pressure testing of the yard piping and placed bentonite at the 

yard piping saddle connections at the wells. HIS demobilized from the site on July 19, 2002. 

Midwest Environmental, Inc. (MEl) repaired the erosional damage to the OFCA cover and relocated the 

PCB-impacted sediments from the On-Site Containment Area (ONCA) firepond to OFCA swale 5. MEl 

Page 2 Monrhly OSR No 19 



removed the interim clay cover from swale 5 and filled the swale with the PCB-impacted sediments. MEl 

completed filling the swale and replacing the clay cover on July 31,2002. MEl compacted the clay cover 

in two 6-inch-thick lifts with sheepsfoot and vibratory smooth drum rollers. Great Lakes Testing performed 

the compaction and moisture testing of the clay cover. MEl also installed additional manrings on extraction 

wells EW -12 and EW -13 to raise their elevation above final grade. 

MEl damaged the steel conduit that carries the fiber optic cable from the OFCA blower shed to the 

groundwater treatment plant ( G WTP). Montgomery Watson Harza. (M WH) reported that it did not lose 

communication with the blower shed, indicating that the fiber optic cable was not damaged. MWH decided 

not to replace the conduit. 

Eagle Services removed sediments from the OFCA ISVE wells by jetting water through the screened 

portion of the well and vacuuming out the sediments. MWH reported that it was able to establish air flow 

from nine of the remaining 10 ISVE wells that had not been proved-out. MWH reported that it is unable 

to establish flow in OFCA ISVE well SVE-03 and that it will isolate the well and attempt to establish flow. 

lfMWH is unsuccessful, it reported that it will investigate other means to clear out the well. MWH 

continued to operate the OFCA ISVE system, proving out the nine remaining wells. 

MWH reported that the OFCA ISVE system stopped running on July 3, 2002, because of a wiring short 

in the thermal oxidizer flame management system. Ryan Construction and Austgen replaced the conduit 

and wiring that connected the flame management system at the thermal oxidizer with the programmable 

""-· logic controller. Simalabs collected the eighth and final compliance sample from the OFCA ISVE thermal 

oxidizer on July 25,2002. MWH reported that the first sample collected before the welds were replaced 

on the thermal oxidizer will be included as a compliance sample. BVSPC observed that corrosion was 

developing on the welds for the piping from the thermal oxidizer to the scrubber in the GWTP. MWH 
reported that it will have Ryan Construction disassemble the scrubber and repair the damage. Ryan 

Construction will also inspect the scrubber sump and packing material. 

Area Survey re-surveyed the ONCA firepond area after the PCB-impacted sediments were removed. 
Approximately 3,800 CY of sediment was removed from the ONCA firepond area. MWH issued the 
Request for Bid for the ONCA interim cover and held the site walk-through meeting on August 1, 2002. 

MWH reported that Austgen replaced the memory card in the GWTP computer. MWH encountered 
temporary operational difficulties with the replacement memory card. MWH also reported that the gear 
shaft on the sludge rake in the lamella clarifier locked up on July 3, 2002. MWH continued to operate the 
G WTP and replaced the gear shaft on July 30, 2002. Austgen reconnected the control panel at EW -12 

on August 2, 2002. MWH operated the G WTP throughout the reporting period, pulling water from all 

available sources. MWH reported that it will have heat transfer plates installed in tank T -2 and will insulate 
the sludge tank and equalization tank next month. 

Attached are BVSPC weekly reports No. 70 through 74, correspondence, log book notes, and 
photographs of the daily activities. BVSPC' s crew conducted oversight ofthe major field activities on 
July 11, 18, 23, 25, and 30, and August 1, 2002. BVSPC's crew attended four weekly construction 
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- coordinationmeetingsatthe site on July II, I8, and 25, and August I, 2002. MWH cancelled the weekly 
construction coordination meeting scheduled for July 4, 2002, because of the holiday. 

Topics of Concern: 
• MWH damaged the gate valve to the OFCA ISVE well SVE-I4. 
• The residential well located at I 007 Reder Road could not be sampled during the annual 

residential well sampling event in October 200 I because the pump was not operating. This 
well is part of the long term monitoring program. 

Concern Resolution: 
• BVSPC observed MWH replace the gate valve at SVE-14 on July 18, 2002 . 

Upcoming Activities: 
• MWH to prove-out the remaining OFCA ISVE wells and establish flow from SVE-3. 
• Ryan Construction to disassemble the OFCA ISVE system scrubber to evaluate the 

corrosiOn. 
• ECI to begin OFCA engineered cover construction on August 12, 2002. 
• MWH to install heat transfer plates in tank T-2 and insulate the sludge and equalization 

tanks. 

Signature: _ ___!:eL=ei'-:::gl!.!h~P....::e=te::..!.r><-s __ Date: August 6, 2002 
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-- Weekly Oversight Summary Report No. 70 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of July 1, 2002 
BVSPC 0/S Dates: Canceled because of limited site activities and the Fourth of July holiday. 

Personnel Summary Affiliation No. of Responsi bi I i ty 
Personnel 

Montgomery Watson Harza I Respondent's General Contractor 

Black & Veatch Special 0 USEPA Oversight Contractor 
Projects Corp. 

Great Lakes Testing I OFCA Clay Compaction Testing 

Austgen 1 Electrical Contractor 

Construction Activities 

Major Activities: 
• Montgomery Watson Harza reported that the Off-Site Containment Area in-situ soil vapor 

'-, extraction system stopped operating because of a wire short in the thermal oxidizer flame 
management system. 

• Montgomery Watson Harza reported that the groundwater treatment plant was not 
operating because the mixer shaft in the lamella clarifier locked up. 

• Austgen replaced a memory card in the groundwater treatment plant computer that caused 
system control errors. 

• Midwest Environmental, Inc. continued rolling the Off-Site Containment Area clay cover 
repmr areas. 

• Great Lakes Testing re-tested the repaired areas of the Off-Site Containment Area clay 
cover. 

• Montgomery Watson Harza cancelled the weekly construction coordination meeting 
because of the Fourth of July Holiday. 

Activities Performed: 
Montgomery Watson Harza (MWH) reported that the OtT-Site ContainmentArea(OFCA) in-situ soil 
vapor extraction (ISVE) system stopped running on July 3, 2002, because of a wiring short in the thermal 
oxidizer flame management wiring. MWH reported that the conduit that contains the wiring for the flame 
management system between the programmable logic controller and the thermal oxidizer runs underneath 
the thermal oxidizer. MWH speculated that the temperature of the thermal oxidizer damaged the wiring 
and caused a short in the system. MWH expected to have Austgen and Ryan Construction repair the 
wiring next week. 
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MWH reported that Midwest Environmental, Inc. rolled the OFCA clay cover in the areas where the 
erosional damage was repaired. MWH also reported that Great Lakes Testing was on-site July 5, 2002, 
in order to re-test the compaction and moisture of the repaired cover. MWH reported that the repairs to 
the cover met its compaction and moisture requirements. MWH reported that MEl had completed its 
maintenance activities to the OFCA cover, except for raising the manrings of extraction wells EW -13 and 
EW-12. 

MWH reported that Austgen replaced the memory card in the groundwater treatment plant (GWTP) 
computer. MWH also reported that it encountered problems operating the GWTP with the replacement 
card. Austgen is scheduled to again replace the card. MWH reported that the GWTP was not operating 
because the lamella clarifier was not operating properly. MWH reported that the mixer shaft locked inside 
of the clarifier and may need to be replaced. MWH stopped operating the G WTP on Wednesday, July 
3, 2002. 

MWH reported that Heritage Industrial Services (HIS) is scheduled to mobilize to the site on July 8, 2002, 
and will begin repair work to the OFCA ISVE yard piping backfill on July 9, 2002. MWH reported that 
HIS will be digging out the backfilled material, re-wetting the clay, and recompacting the clay into the 
trenches. 

MWH cancelled the weekly construction coordination meeting because of the Fourth of July holiday. 

Topics of Concern: 
• MWH damaged the gate valve to the OFCA ISVE well SVE-14. 
• The residential well located at I 007 Reder Road could not be sampled during the annual 

residential well sampling event in October 200 I because the pump was not operating. This 
well is part of the long term monitoring program. 

Concern Resolution: 
• MWH to order a replacement gate valve for SVE-14. 

Upcomine Activities: 
• MWH to prove out the remaining OFCA ISVE wells. 
• MWH to repair the lamella clarifier. 
• Ryan Construction and Austgen to repair the thermal oxidizer flame management wiring. 
• Austgen to replace memory card for the GWTP computer. 
• MEl to raise the manrings at EW-12 and EW-13. 
• HIS to remove and recompact the backfill for the OFCA ISVE yard piping. 

Signature: Leigh Peters Date: July 8, 2002 

1:\projects\acs-raos \osr\2002\07\0701. wpd 
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the saddles installed on the ISVE wells. Montgomery Watson Harza (MWH) reported that it will instruct 
HIS tore-pressure test the yard piping once the backfill re-compaction activities are complete. 

BVSPC observed Patrick Engineering perform the nuclear density compaction and moisture testing of the 
re-compacted and backfilled ISVE yard piping trenches. MWH's requirements for the backfill are 95% 
compaction and optimum to optimum+ 2% moisture content. Patrick Engineering followed HIS as 
trenches were backfilled to ensure that the clay requirements were being met. If an area did not pass the 
compaction and moisture requirements, HIS re-compacted and/or added moisture to the area. MWH 
reported that it was requiring 1 test per 50-feet of trench length, approximately 40 tests. MWH also 
reported that it expected HIS to be finished with its work by the end of next week. 

MWH resumed operating the OFCA ISVE system on Thursday, July 11,2002, after Ryan Construction 
and Austgen repaired the flame management system. MWH will continue to prove-out the remaining group 
ofiSVE wells. MWH also collected a compliance sample on Friday, July 12, 2002. MWH reported that 
it was likely to not include the initial sampling of the system as a compliance sample because of the changes 
that had been made to the thermal oxidizer after the sample was collected. 

MWH reported that Austgen replaced the memory card in the groundwater treatment plant (GWTP) 
computer. MWH resumed operating the GWTP, bypassing the lamella clarifier. MWH reported that it 
would repair or replace the sludge rake and gears in the clarifier. MWH also reported that Ryan 
Construction installed piping in the GWTP to enable MWH to have more flexibility with where it can pump 
the treated effluent to aid in site activities. This week, MWH was pumping effluent to a holding tank on the 
OFCA near the blower shed in order for HIS to use the water to add moisture to the clay. 

MWH reported that it plans to relocate approximately 4,000 CY of the PCB-contaminated sediment 
stockpiled in the ACS On-Site Containment Area (ONCA) firepond area to the OFCA. MWH reported 
that it will remove the interim clay cover from swale 5 on the OFCA and place the sediments underneath 
the cover, filling in the swale. MWH reported that trucks will move the sediment from the firepond area, 
leave the ACS facility through the south gate, cross the railroad tracks, and enter the OFCA through the 
north gate. MWH also reported that it will establish traffic lanes on the OFCA cover, through the ISVE 
well field to minimize the damage to the cover. MWH reported that it plans to begin these activities during 
the week of July 22, 2002. 

MWH reported that it finalized the OFCA engineered cover contract with Environmental Contractors of 
Illinois (ECI). MWH reported that ECI will begin submitting documents and is scheduled to start work 
on the OFCA engineered cover on August 12, 2002. 

MWH held the weekly construction coordination meeting on July 11, 2002. 

Topics of Concern: 
• MWH damaged the gate valve to the OFCA ISVE well SVE-14. 
• The residential weJllocated at 1007 Reder Road could not be sampled during the annual 

residential well sampling event in October 2001 because the pump was not operating. lbis 
well is part of the long term monitoring program. 
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Concern Resolution: 
• MWH to order a replacement gate valve for SVE-14. 

Upcoming Activities: 
• MWH to prove out the remaining OFCA ISVE wells. 
• MWH to repair the lamella clarifier. 
• MEl to raise the manrings at EW-12 and EW-13. 
• HIS to complete re-compacting the backfill for the OFCA ISVE yard piping. 
• MWH to relocate PCB-contaminated sediments to the OFCA. 
• ECI to begin OFCA engineered cover construction on August 12, 2002. 

Signature: Leigh Peters Date: July 15, 2002 

t: \projects\acs-raos \osr\2002\07\0708. wpd 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR July 11, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, July 11, 2002 

MEETING TIME: 10:00 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Health and Safety Summary 

GWTP Status 

Off-Site ISVE System 

Off-Site Final Cover 

Looking Ahead 

Week of .•. Task 

July I • GWTP/SVE system operation 

• Off-Site cover maintenance 
July 8 • GWTP/SVE system operation 

• Off-Site cover maintenance 

Next Weekly Construction Meeting 
• Thursday, July 25, 2002 

Construction Meeting Agenda July II, 2002 Meeting 
Page 1 

ACSNPL Site 



Jui-16~200Z 01:19pm From-MONTGOMERY WATSON 16308368959 T-477 P.OOZ/003 F-683 

-~-

WEEKI.. Y CONSTRUCTION MEETING MINUTES 
FOR JULY 11,2002 MEETING 

AMERICAN CHE'MICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

:MEETING DATE: Thursday. July 11. 2002 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 

TOPICS: 

Tom Tinics, MWH 
Lee Orosz, MWH 
Leigh Peters, BVSPC 
Robert Adams, MWH 
Peter Vagt, MWH (via phone) 
Todd Lewis, MWH (via phone) 
Kevin Adler, U.S. EPA (via phone) 

Health and Safety Summary 
No health and safety incidents have occUlTed since the last construction meeting on June 
27. Heritage is currently on site to finish re-compaction efforts associated with installation 
of the ISVE yard piping in the Off-Site Area. Heritage is working under the same health 
and safety procedures that they followed during their initial piping installation work. 

Groundwater Treatment Plant (GWTPl Status 
The GWTP was temporarily shutdown beginning on July 2 to work on the central 
processing unit (CPU) of the system's programmable logic controller (PLC). The system 
was kept off-line during the Fourth of July weekend but was brought back on line earlier 
this week. The lamella clarifier is currently being bypassed while it is undergoing 
maintenance. 

The fourth round of compliance samples for the catalytic oxidizer and scrubber are 
scheduled to be collected on July 12. This will be the fourth of the eight sampling rounds 
required in the Perfonnance Standard Verification Plan (PSVP). 

Piping is currently being installed to distribute effluent of the GWTP to the Site and Off­
Site Areas for use in dust control during cover installation. 

In-Situ Vapor Extraction <ISVE) System- Qff-Site Area 
The ISVE system was temporarily shutdown beginning on July 2 due to the work on the 
GWfP's CPU and maintenance activities for the thermal oxidizer. The maintenance 
activities included rerouting some of the wiring on the unit for safety reasons. The ISVE 
system was brought back on line on July 11 and extraction well prove-out js continuing. 

Weekly Construction Ms;eting Minutes July 1 1, 2002 Meeting ACSNPLSire 
July 1 6, 2002 Page I Griffith, Indiana 
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The fourth round of compliance samples for the thermal oxidizer and scrubber are 
scheduled to be collected on July 12. This will be the founh of the eight sampling rounds 
required in the Performance Standard Verification Plan (PSVP). 

Heritage is on site to finish compaction of the clay cover over the ISVE yard piping. Two 
of the ISVE yard pipes were damaged by Heritage. These pipes will be repaired and all of 
the pipes will be pressure tested after the clay compaction activities are completed. 

Off-Site Area Final Cover 
Envi:-onmental Contracrors of Dlinois (ECI) has been awarded the subcontract to install the 
final cover and a contract has been assigned. ECI is currently developing the required 
subnuttals and is expected to submit them to MWH in the next week or two. Mobilization 
is scheduled for August 12 and the fieldwork is anticipated to last four to six weeks. 

On-Site Area Interim Cover 
MWH will begin moving the PCB-impacted sediments from the On-Sire Area to the Off­
Site Area on July 22. The sediments will be used to fill Swale 5 and be placed under the 
Off-Site Area final cover as detailed in the PCB-Impacted Soils Excavation Work Plan. 
The anticipated truck route is through the South ACS gate, over the railroad tracks, and 
into the Off-Site Area. The work will be perfonned by Midwest Environmental and is 
anticipated to last approximately four days. 

TAJokin$! Ahead 
Week of ••• Task 
~15 • OWTP and ISVE system operation/monitoring/sampling 

• Heritage to continue clay compaction in Off-Site Area 
• Construction meeting on July 18 

July22 • Begin sediment replacement from the On-Site Area to Off-Site 
Area 

• U.S. EPA site visit on July 23 

• Construction meeting on July 25 

Nexr ·weekly Construction Meeting 
• The next meeting is schedule for Thursday, July 18,2002. 

RAAJPJVIRAA 
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Weekly Oversight Summary Report No. 72 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of July 15,2002 
BVSPC 0/S Dates: July 18, 2002 

Personnel Summary Affiliation No. of 
Personnel 

Montgomery Watson Harza 5 

USEPA 1 

IDEM 2 

Black & Veatch Special 1 
Projects Corp. 

Heritage Industrial Services 3 

Environmental Contractors of 2 
Illinois 

D&G 2 

Area Survey 2 

Ryan Construction 1 

Austgen 1 

Simalabs 2 

Construction Activities 

Major Activities: 

Responsibility 

Respondent's General Contractor 

USEP A Oversight Contractor 

OFCA Yard Piping Contractor 

OFCA Engineered Cover Contractor 

Surveyors 

Surveyors 

General Contractor 

Electrical Contractor 

GWTP Sampling Contractor and Laboratory 

Heritage Industrial Services completed pressure testing the Off-Site Containment Area in­
situ soil vapor extraction system yard piping. 

• Montgomery Watson Harza continued to operate the Off-Site Containment Area in-situ 
soil vapor extraction system. 

• Environmental Contractors of Illinois performed a site walk-through of the Off-Site 
Containment Area in preparation for the engineered cover installation. 

• D&G surveyed the root-zone material stockpiled on the Off-Site Containment Area cover. 
• Area Survey staked the locations of the fill to be removed from the On-Site Containment 

Area firepond area and placed underneath the Off-Site Containment Area engineered 
cover. 

Montgomery Watson Harza held the weekly construction coordination meeting. 
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Activities Performed: 
Black & Veatch Special Projects Corp. (BVSPC) observed Heritage Industrial Services (HIS) began 
pressure testing the Off-Site Containment Area (OFCA) in-situ soil vapor extraction (ISVE) system yard 
piping on July 15,2002. Montgomery Watson Harza (MWH) reported that it evacuated the lines prior 
to HIS conducting the pressure testing. HIS completed pressure testing on July 19,2002, and began 
placing the bentonite seal around the saddle connection to the yard piping at the wells. HIS completed its 
activities and demobilized from the site on July 19, 2002. 

MWH continued to operate the OFCA ISVE system, alternating the wells as necessary for HIS to 
complete the pressure testing. MWH reported that Austgen knocked the scrubber reservoir pressure 
transducer off on Tuesday, July 16, 2002. MWH reported that the brine solution escaped from the 
reservoir and was contained in the floor sump. Austgen replaced the pressure transducer and MWH 
resumed operation of the OFCA ISVE system. Simalabs collected the compliance sample for the catalytic 
oxidizer and the thermal oxidizer on July 18, 2002. MWH is expected to complete proving-out the 
remaining ten ISVE wells next week. 

Environmental Contractors oflllinois (ECI) visited the site to assess the OFCA interim cover. D&G, 
surveyors subcontracted by ECI, surveyed the root-zone material stockpiles on the OFCA. ECI is 
scheduled to begin construction activities on the OFCA engineered cover on August 12,2002. MWH 
reported that it will hold a health and safety kick-off meeting with ECI on August 12, 2002, and will re­
instate the weekly health and safety meetings while ECI is on-site . 

.._. Area Survey staked the locations where Midwest Environmental, Inc. (MEl) will remove PCB-impacted 
sediments from the stockpile in the On-Site Containment Area (ONCA) firepond area. Area Survey also 
staked the extent of the OFCA interim cover that will be removed in order for MEl to place the sediments 
underneath the cover, filling swale 5. MEl will begin removing the cover on July 22, 2002. MWH 
anticipates that the moving of the sediment will not begin until July 23,2002. MWH reported that MEl will 
monitor the dust generated moving the sediments and will monitor the breathing space in the OFCA area 
when the interim cover is pulled back for the placement of the sediments. MWH has not determined where 
the clay removed from swale 5 will be staged nor how much of the original materials underneath the cover 
will be exposed during these activities. MWH expects this work to be completed in one week. MEl will 
also raise the manrings for EW-13 and EW-12 next week. 

M WH reported that it is operating the groundwater treatment plant at 30 gpm and extracting water from 
all available sources. MWH reported that the sludge rake gear shaft for the lamella clarifier is being 
repaired and will be re-installed next week. Currently, MWH is operating the lamella clarifier, however, 
the sludge rake is not functioning. 

MWH held the weekly construction coordination meeting on July 18, 2002. 

Topics of Concern: 
• MWH damaged the gate valve to the OFCA ISVE well SVE-14. 
• The residential well located at I 007 Reder Road could not be sampled during the annual 

residential well sampling event in October 2001 because the pump was not operating. This 
well is part of the long term monitoring program. 
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Concern Resolution: 
• BVSPC observed MWH replace the gate valve at SVE-14 on July 18,2002. 

Upcomin~ Activities: 
• MWH to prove-out the remaining OFCA ISVE wells. 
• MWH to repair the gear shaft for the lamella clarifier sludge rake. 
• MEl to raise the manrings at EW -12 and EW -13 and relocate PCB-contaminated 

sediments to the OFCA. 
• HIS to complete OFCA ISVE yard piping activities . 
• ECI to begin OFCA engineered cover construction on August 12, 2002 . 

Signature: Leigh Peters Date: July 22, 2002 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR JULY 18,2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, July 18, 2002 

MEETING TIME: 10:00 

MEETING LOCATION: ACS Site - Site Trailer 

TOPICS: 

Health and Safety Summary 

GWTP Status 

Off-Site ISVE System 

Off-Site Final Cover 

On-Site Interim Cover 

Looking Ahead 

Week of ... Task 

July~~::;_ • GWTP/SVE system operation 

• Begin Sediment Relocation 

~ • GWTP/SVE system operation 
J•"1 ;l~ • 

Next Weekly Construction Meeting 
• Thursday, July 25, 2002 

ConstnJction Meeting Agenda July 18. 2002 Meeting 
Page I 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR JULY 18, 2002 MEETING 

Al\1ERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

:MEETING DATE: Thursday, July 18, 2002 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 

TOPICS: 

Tom Tinics, MWH 
Robert Adams, MWH 
Peter Vagt, MWH 
Chris Daly, MWH 
Travis Klingfonh, MWH 
Todd Lewis, MWH (via phone) 
Kevin Adler, U.S. EPA 
Prabhakar Kasarabada, IDEM 
Sean Grady, IDEM 
Leigh Peters, BVSPC 

Health and Safety Summary 
No health and safety incidents have occurred since the Jast constrUction meeting on July 
11. Midwest Environmental, Inc. (MEl) will begin work during the week of July 22 to 
relocate a portion of the PCB-impacted soil currently stored in the Fire Pond to swale Sin 
the Off-Site Area. A kickoff and health and safety meeting, scheduled for July 23, wilJ be 
conducted prior to beginning the work of transporting the impacted material. A truck 
transponation route will be clearly cordoned off. MEl will be perfonning work using the 
healtlt and safety plan they have already created for similar work done previously at the 
Site. 

Groundwarer Treatment P1ant (GWTP) Status 
The GWTP is currently running at approximately 30 gallons per minute. Water is being 
brought in from all barrier wall extraction wells in operation except EW -12. The outer 
casing of EW-12 is being raised so that it will meet the final grade after the completion of 
the final cover. 

· The next compliance samples for the catalytic and thermal oxidizers and scrubbers are 
scheduled to be collected on July 18. This will be the seventh of the eight sampling rounds 
required in the Performance Standard Verification Plan (PSVP). 

Piping has been installed to distribute treated effluent from the GWTP to the On-Site and 
Off-Site Areas for use in dust control during cover installation. 

Weeldy Construction Mee[jng Minutes July 18. 2002 Mc:cting 
Jul:y 23, 2002 Page 1 
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In-Sini Vapor Extraction <ISVE) System- Off-Site Area 
The ISVE system is running well this week and 18 wells are currently on-line. The 

. extraction well prove-out process is continuing and only ten wells remain to be tested. 

Heritage completed compaction of the clay cover over the ISVE yard piping on July 12. 
Two of the ISVE yard pipes were damaged by Heritage. These pipes have been repaired 
and the;·. pipes are being pressure rested again. 

Off-Site Area Final Cover 
Environmental Contractors of Dlinois (ECI) has been awarded the subcontract to install the 
final cover and a contract has been assigned. ECI is currently developing the required 
submiuals and is expected ro submit them ro MWH in the next week or rwo. Mobilization 
is scheduled for August 12 and the fieldwork is anticipated to last four to six weeks. 

On-Site Area Interim Cover 
MWHwill begin moving the PCB-impacted secliments from the On-Site Area to the Off­
Site Area on July 22. The sediments will be used to fill Swale 5 and be placed under the 
Off-Site Area final cover as detailed in the PCB-Impacted Soils Excavation Work Plan. 
The anticipated truck route is through the South ACS gate, over the railroad tracks, and 
into the Off-Site Area. The work will be performed by MEl and is anticipated to last 
approximately one to two weeks. 

A Request for Bid is expected to be sent out within the next two weeks for the installation 
of the On-Site Area Interim Cover for work to begin in the fan. 

L ki h d oo ne:A ea 
Week of ••• Task 
JuJy 22 • GWTP and ISVE system operation/monitoring/sampling 

• Heritage to continue pipe pressure testing in Off-Site Area 
• Construction meeting on July 25 

July 29 • Begin sediment replacement from the On-Site Area to Off-Site 
Area 

• Construction meeting on Au2Ust 1 

Next Weekly Construction Meeting 
• The next meeting is schedule for Thursday, July 25, 2002. 

TMKIRAAIPN 
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Weekly Oversight Summary Report No. 73 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of July 22,2002 
BVSPC 0/S Dates: July 23 and 25, 2002 

Personnel Summary Affiliation No. of 
Personnel 

Montgomery Watson Harza 6 

Black & Veatch Special 1 
Projects Corp. 

Midwest Environmental, Inc. 7 

Austgen I 

Simalabs 2 

Eagle Services 3 

Great Lakes Testing 1 

Area Survey 2 

Construction Activities 

Major Activities: 

Responsibility 

Respondent's General Contractor 

USEP A Oversight Contractor 

PCB Sediment Contractor 

Electrical Contractor 

Air Sampling Contractor 

OFCA ISVE Well Cleaning Contractor 

Clay Compaction and Moisture Testing 
Contractor 

Surveyors 

• Midwest Environmental, Inc. relocated the PCB-impacted sediments from the On-Site 

Containment Area firepond to Off-Site Containment Area swale 5. 
• Midwest Environmental, Inc. damaged the steel fiber optic conduit in the Off-Site 

Containment Area. 

• 

• 

• 
• 

Area Survey surveyed the On-Site Containment Area firepond after the sediments were 
removed. 
Montgomery Watson Harza continued to operate the Off-Site Containment Area in-situ 
soil vapor extraction system. 

Eagle Services removed sediment from the Off-Site Containment Area in-situ soil vapor 
extraction system wells. 

Simalabs collected the final compliance sample for the thermal oxidizer. 

Montgomery Watson Harza held the weekly construction coordination meeting . 

Activities Performed: 

Black & Veatch Special Projects Corp. (BVSPC) observed Midwest Environmental, Inc. (MEl) remove 

a portion ofthe interim clay cover from the Off-Site Containment Area (OFCA) in order to fill swale 5 with 

PCB-impacted sediments stockpiled on the On-Site Containment Area (ONC A) firepond. Montgomery 
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Watson Harza (MWH) and American Chemical Services, Inc. gave a health and safety training session to 
MEl on Monday for the bulldozer operator and on Tuesday for the drivers. MEl completed moving the 
sediments from the firepond to swale 5 on July 25,2002. Approximately 3,800 CY of sediments were 
relocated. MEl began replacing the clay on July 26,2002, in two 6-inch-thick lifts. MEl compacted the 
clay with sheepsfoot and vibratory smooth drum rollers. Additional clay from the original borrow source 
was brought to the site for grading. MWH reported that it had Great Lakes Testing on-site on July 26, 
2002, to perform compaction and moisture testing of the replaced clay. MEl reported that it expects to 
complete the reinstallation of the interim cover by July 29, 2002. MEl also extended the manrings at 
extraction wells EW-13 and EW-12. 

On Tuesday, July 23,2002, MEl damaged the galvanized steel conduit that carries the fiber optic cable 
from the OFCA blower shed to the groundwater treatment plant (GWTP). MWH reported that it did not 
lose communication with the blower shed, indicating that the cable may not be damaged. MWH arranged 
for Austgen to inspect the conduit on July 23,2002. Austgen recommended to MWH that the conduit be 
replaced since the construction of the final cap inhibits the ability to replace the conduit in the future. MWH 
continued discussions with Austgen regarding the schedule for replacing the conduit. 

MWH reported that it has received several submittals from Environmental Contractors ofiiiinois (ECI) for 
the OFCA engineered cover work. ECI is scheduled to begin the engineered cover work on August 12, 
2002. 

MWH reported that Area Survey was on-site on Friday, July 26,2002, in order to survey the ONCA 
--.....> firepond area for the interim cover installation. MWH also reported that it issued the Request for Bids for 

the ONCA interim cover installation on July 26, 2002. MWH was deciding whether or not to hold a site 
walk-through meeting for the bidders. 

MWH continued operating the OFCA in-situ soil vapor extraction (ISVE) system. MWH had Eagle 
Services come to the site to remove the sediments that have built up in the ISVE wells from which MWH 
is unable to establish flow. Eagle Services began cleaning the wells by jetting water through the screened 
length of the well and vacuuming out the sediments. MWH reported that it plans to prove-out the remaining 
I 0 wells next week. Simalabs collected the eighth and final compliance sample for the OFCA ISVE 
thermal oxidizer on July 25,2002. MWH reported that the first sample collected before the welds were 
replaced on the thermal oxidizer will be included as a compliance sample. 

MWH reported that it is operating the groundwater treatment plant at 48 gpm and extracting water from 
all available sources. MWH reported that Austgen will reconnect the control panel to EW -12 next week. 
MWH reported that the sludge rake shaft and gear box for the lamella clarifier is being repaired and will 
be re-installed on Monday, July 29,2002. Currently, MWH is operating the lamella clarifier, however, the 
sludge rake is not functioning. 

MWH held the weekly construction coordination meeting on July 25, 2002. 
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Topics of Concern: 
• The residential well located at 1 007 Reder Road could not be sampled during the 

annual residential well sampling event in October 2001 because the pump was not 
operating. This well is part of the long term monitoring program. 

Concern Resolution: 
• None to report. 

Upcoming Activities: 
• MWH to prove-out the remaining OFCA ISVE wells. 
• Eagle Services to complete cleaning the OFCA ISVE wells. 
• MWH to repair the gear shaft for the lamella clarifier sludge rake. 
• MEl to complete replacing the OFCA interim cover located south of the blower shed. 
• Austgen to reconnect the control panel at EW -12. 
• ECI to begin OFCA engineered cover construction on August 12, 2002. 

Signature: Leigh Peters Date: July 29, 2002 

t: \projects\acs-raos \osr\2002\07\072 2. wpd 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR JULY 25, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, July 25, 2002 

MEETING TIME: I 0:00 

MEETING LOCATION: ACS Site - Site Trailer 

TOPICS: 

Health and Safety Summary (Lee or Tom) 

GWTP Status (Lee) 
• Current flow rate 

Off-Site ISVE System (Chris or Tom) 
• ISVE Well Test Out Process 
• Off-Gas Sampling 

Off-Site Final Cover (Tom or Ken - MEl) 
• Sediment Relocation Update 
• Replacement of Clay Cover 
• Raising EW-12 and EW-13 

On-Site Interim Cover (Todd) 
• Site Walk 
• Begin Construction Activities 

Looking Ahead 

Week of ... Task 

July 29 • GWTP/SVE system operation 

• Complete Sediment Relocation 
August 5 • GWTP/SVE system operation 

• 

Next Weekly Construction Meeting 
• Thursday, August 1, 2002 

Construction Meeting Agenda July 25.2002 Meeting 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR JULY 25, 2002 MEETING 

AMERICAN CHEMJCAL·SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, July 25," 2002 

:MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 

TOPJCS: 

Tom Tinics, MWH 
.Robert Adams, MWH 
Chris Daly, MWH 
Travis Klingforth, MWH 
Todd Lewis, MWH 
Lee Orosz. MWH 
Peter Vagt, MWH (via phone) 
Ken Field, MEl 
Kevin Adler, U.S. EPA (via phone) 
Leigh Peters, BVSPC 

Health and Safety Summary 
No health and safety incidents have occurred since the last construction meeting on July 
18. Midwest Environmental, Inc. (MEl) has been relocating the PCB-impacted soil 
currently stored in the Fire Pond Area to Swale 5 in the Off-Site Area. A kickoff and 
health and safety meeting was held July 23 prior to beginning the work of transporting the 
material. An additional health and safety meeting was conducted by Tom Froman of ACS 
for personnel working inside the ACS facility. A truck transp~rtation route has been 
clearly cordoned off. MEl is performing work usjng the health and safety plan they have 
already created for similar work done previously at the Site. Eagle Services is on site to 
clear SVE wells. Prior to beginning work. a health and safety meeting was held on July 25. 

Groundwater Treatment Plant <GWTP) Status 
The GWTP is currently running at approximately 48 gallons per minute. Water is being 
brought in from all barrier wall extraction wells in operation except EW-1.2. The outer 
casing of EW-12 has been raised so that it will meet the final grade after the completion of 
the final cover. Electrical power to the pump in EW-12 will be restored by July 26. The 
motor for the aeration tank blower has been reinstalJed. The mixer in the Lamella clarifier 
has been rehabHitated and should be back on Jine next week. 

The next compliance samples for the catalytic and thennal oxidizers and scrubbers are 
scheduled to be collected on July 25. Effluent compliance sampling is schedule for July 
25. This month's sample will be analyzed for the full range of analytes similar to previous 
samples. The Agencies will review MWH's recommendation to collect compliance 
samples at rne frequency detailecl jn the Perfonnance Standard Verification Plan (PSVP). 
Weekly Cnnc;rruction Meeting Mjnutes July 2S 2002 Meetinc 
July 29.2002 Pagel 
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In-Situ Vapor Extraction CISVE) System- Off-Site Area 
The ISVE. system ran continuoasly throughout the week. The system was shut down to 
allow Eagle Services to vacuum out accumulated sediment in some of the ISVE wells. 
Once Eagle finishes the maintenance, the extraction well prove-out process wil] continue. 
Heritage has completed pressure testing of a1l JSVE yard pipes and found all to be intact. 

Off-Site Area Final Cover 
Environmental Contractors of Dlinois (ECI) has been awarded the subcontract to install the 
final cover and a contract has been assigned. ECI is currently developing the required 
submittals and is expected to submit them to MWH in the next week or two. MobiJization 
is scheduled for August 12 and rhe fieldwork is anticipated to last four to six weeks. 

On-Site Area Interim Cover 
Midwest Environmental (MEl) began the transfer of PCB-impacted ·sediments from the 
On-Site Area to the Off-Site Area on July 22. On July 22 and 23, 2002, MEl removed the 
12-inch thick clay cover jp SwaJe 5 in the Off-Site Area. The clay was stockpiled at the 
perimeter of Swale 5. On July 23, MEl began transponing soil from the On-Site Area. 
Seventy-two truck loads were transponed on July 23. On July 24, 92 loads were 
transponed. An additional 36loads of soil were moved at the time of this meeting on July 
25. Once the soil transfer has been completed, rhe dump trucks will be dry deconned in the 
On-Site Area and then pressure washed at the OWI'P. MEl has begun to add water to the 
c1ay stockpiles to prepare the clay for use as final cover material. On July 29, the clay will 
be re-placed in the Swale S area and compacted with a Sheep's Foot Compactor and a 
Smooth-Drum RoJier. Great Lakes Environmental will be on site next week to perfonn 
compaction and moisture testing. 

A Request for Bid is expected to be sent out within the next week for the installation of the 
On-Site Area Interim Cover for work to begin in the fall. 

Lo k. Ah d OCJn2 ea 
Week of ••• Task 
July 29 • GW1P and SVE system operation 

• MEl completing Soil Transfer 

• Eagle SeiVices continues SVE well cleaning 

• On-Site Cover RFB issued 

• On-Site Cover Site Walk August 8 (TENTATIVE) 

• Construction Meeting on Au2usr I 
August 5 • GWTP and SVB system operation 

• Construction Meeting on Au~ust 8 

Next Weekly Construction Meeting 
• The next meetjng is schedule for Thursday, August 1, 2002. 

CADI 
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Weekly Oversight Summary Report No. 7 4 
ACS Superfund Site WA57, 46526.238 

Reporting Period: Week of July 29,2002 
BVSPC 0/5 Dates: July 30 and August 1, 2002 

Personnel Summary Affiliation No. of 
Personnel 

Montgomery Watson Harza 5 

Black & Veatch Special 1 
Projects Corp. 

Environ 1 

Midwest Environmental, Inc. 3 

Great Lakes Testing 1 

Austgen 1 

Eagle Services 2 

Ryan Construction I 

Koester Environmental Services I 

Environmental Contractors of 2 
Illinois 

Hard Hat 1 

EQ I 

Onyx 2 

Construction Activities 

Major Activities: 

Responsibility 

Respondent's General Contractor 

USEPA Oversight Contractor 

PRP Group Consultant 

PCB Sediment Contractor 

Clay Compaction and Moisture Testing 
Contractor 

Electrical Contractor 

OFCA ISVE Well Cleaning Contractor 

General Contractor 

ONC A Interim Cover Bidder 

ONCA Interim Cover Bidder and OFCA 
Engineered Cover Contractor 

ONCA Interim Cover Bidder 

ONCA Interim Cover Bidder 

ONCA Interim Cover Bidder 

• Midwest Environmental, Inc. completed compacting the interim cover over the former 

• 

• 

swale 5 location. 

Eagle Services completed jetting and vacuuming the Off-Site Containment Area in-situ soil 
vapor extraction wells to remove the sediment build-up. 
Montgomery Watson Harza continued to operate the Off-Site Containment Area in-situ 
soil vapor extraction system in order to prove-out the remaining I 0 wells. 
Austgen reconnected the control panel to extraction well EW -I2. 
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• 
• 

Montgomery Watson Harza installed the repaired gear shaft in the lamella clarifier. 
Montgomery Watson Harza held the site walk-through meeting for the On-Site 

Containment Area interim cover. 
• Montgomery Watson Harza held the weekly construction coordination meeting . 

Activities Performed: 
Black & Veatch Special Projects Corp. (BVSPC) observed Midwest Environmental, Inc. (MEl) replace 
the interim clay cover on the Off-Site Containment Area (OFCA), covering the PCB-contaminated 
sediments that were placed in swale 5. Montgomery Watson Harza(MWH) reported that it decided to 
not replace the steel conduit that was damaged by MEl last week. MWH reported that because the fiber 

optic cable was not damaged, that it decided that the conduit did not need to be replaced. MWH also 
reported that Great Lakes Testing performed compaction and moisture testing of the replaced clay cover. 
MWH reported that the results of the testing met its requirements for compaction and moisture. 

MWH reported that Eagle Services completed jetting and vacuuming the OFCA in-situ soil vapor 
extraction (ISVE) wells on July 31, 2002. MWH reported that it established flow in nine of the I 0 
remaining wells that need to be proved-out. MWH reported that it is unable to establish flow in SVE-03 
and that it will isolate the well and attempt to establish flow. lfMWH is unsuccessful, it reported that it will 

investigate other means to clear out the well. MWH continued to operate the OFCA ISVE system, proving 
out nine of the remaining wells. BVSPC observed that corrosion was developing on the welds for the 
piping to the scrubber in the groundwater treatment plant (GWTP). BVSPC discussed this with MWH. 

MWH reported that it will have Ryan Construction disassemble the scrubber and repair the damage and 
inspect the scrubber sump and packing. 

MWH held a site walk -through meeting for the On-site Containment Area (ON C A) interim cover on 
August 1, 2002. Several potential bidders attended the meeting and discussed the Request for Bid. MWH 
reported that it expects to begin work on the ONCA interim cover in September 2002. 

MWH reported that the GWTP was operating at 40 gpm. Austgen installed the control panel to EW -12 
on August 2, 2002. MWH resumed pumping from this well. MWH also replaced the gear box in the 
lamellaclarifieron July29, 2002. MWH reported that it expects to add heat transfer equipment to tank 
T-2 and insulate the sludge tank and equalization tank in the upcoming weeks. 

MWH held the weekly construction coordination meeting on August 1, 2002. 

Topics of Concern: 
• The residential well located at 1 007 Reder Road could not be sampled during the 

annual residential well sampling event in October 2001 because the pump was not 
operating. This well is part of the long term monitoring program. 

Concern Resolution: 
• None to report. 

Upcoming Activities: 
• MWH to prove-out the remaining OFCA ISVE wells and establish flow from SVE-3. 
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• Ryan Construction to disassemble the OFCA ISVE system scrubber to evaluate the 
corrosiOn. 

• 
• 

Signature: 

ECI to begin OFCA engineered cover construction on August 12, 2002 . 
MWH to install heat transfer plates in tank T -2 and insulate the sludge and equalization 
tanks. 

Leigh Peters Date: August 6, 2002 

t: \projects\acs-raos \osr\2002\0710729. wpd 
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WEEKLY CONSTRUCTION MEETING AGENDA 
FOR AUGUST 1, 2002 MEETING 

AMERICAN CHEMICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

MEETING DATE: Thursday, August 1, 2002 

MEETING TIME: 10:00 

MEETING LOCATION: ACS Site- Site Trailer 

TOPICS: 

Health and Safety Summary (Lee or Tom) 

GWTP Status (Lee) 
• Current flow rate 

Off-Site ISVE System (Chris or Tom) 
• ISVE Well Test Out Process 
• Off-Gas Sampling 

Off-Site Final Cover {Tom or Ken- MEl) 
• . Sediment Relocation Update 
• Replacement of Clay Cover 

On-Site Interim Cover (Todd) 
• Site Walk 
• Begin Construction Activities 

Looking Ahead 

Week of .•. Task 

August 5 • GWTP/SVE system operation 

• Complete Sediment Relocation 
August 12 • GWTP/SVE system operation 

• 

Next Weekly Construction Meeting 
• Thursday, August 8, 2002 

Construction Meeting Agenda August l. 2002 Meeting 
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WEEKLY CONSTRUCTION MEETING MINUTES 
FOR AUGUST 1, 2002 MEETING 

AMERICAN CHE:MICAL SERVICE, NPL SITE 
GRIFFITH, INDIANA 

:MEETING DATE: Thursday, August 1, 2002 

MEETING TIME: 10:00 AM 

MEETING LOCATION: ACS Site- Site Trailer 

ATTENDEES: 

TOPICS: 

Tom Tinics, MWH 
Robert Adams, MWH 
Chris Daly, MWH 
Todd Lewis, MWH 
Peter Vagt, MWH 
Mark Travers, Environ 
Kevin Adler, U.S. EPA (via phone) 
Leigh Peters, BVSPC 

Healrh and Saferv Summary 
No health and safety incidents have occurred since the last constrUction meeting on July 
25. Following completion of the relocation of the PCB-impacred soil stored in the Fire 
Pond Area to the Off-Site Area, MWH held an award luncheon for Midwest 
Environmental's crew to recogni:ze their safe work practices. MWH Constructor's 
Corporate Health and Safety Office, Michael Grasso, conducted an unscheduled site audit 
on July 25. No deficiencies were noted. A significant number of wasps have been noted 
around the site recently. Extemtinators have been scheduled to spray around rhe GWfP 
and trailer. 

Gt-oundwater Treatment Plant <GWTP) Status 
The GWTP is currently running at approximately 40 gallons per minute. Water is being 
brought in from all banier wall extraction wells in operation except EW-12. EW-12 will 
be back on line following restoration of power to the well on August 2. 

In-Situ Vapor Extraction <ISVEl System- Off-Site Area 
MWH is continuing to confirm proper operation of all the ISVE wells; ten wells remain. 
Eagle Services completed cleaning of the ISVE wells on July 31. Flow from 9 of the 10 
remaining wells improved following the cleaning. Flow at SVE-3 has yet to be established. 
MWH is investigating potential causes and will evaluate possible remedies. The 8-round 
effluent sampling regimen for the Catalytic and Thermal Oxidizers was completed last 
week. Results will be included in the monthly status reports as they validated. 

Off-Site Area Final Cover 
Relocation ofPCB-impacted sediments from the SBPA to the Off-Site Area was completed 
on July 31. The 12-inch cluy lAyer Wll.S restored over the a-ansfcrred soil. Density and 
Weekly Construction Meeting Minute~ Angns.r 1 2Q02 Meeting ACS NPL Site 
August 2, 2002 Page 1 Griffith, Indiana 
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moisture requirements were met. Excess clay wa·s added near SVE-9, 10, 11 and 12. to 
improve drainage in the area. This clay was compacted but not tested for density or 
moisture because of the existing 12-inch thick clay layer beneath. 

Submittals from Environmental ContraCtors of Dlinois regarding the Final Cover are 
cwrently being reviewed by MWH. Once finalized, MWH will distribute the submittals to 
the Agencies and Black & Veatch. 

On-Sire Area Interim Cover 
The Request for Bid was distributed on July 26. The site walk is scheduled for August 1. 
Bids. will be due in approximately 2 weeks and work is anticipated to begin in 4 to 6 weeks. 

L ki Ahad oo n2 e 
Week of ••• Task 
AugustS • GWTP and SVE system operation 

• Thermal Oxidizer/Scrubber maintenance (Tentative) 

• Consnuction Meetine; on AuJnJSt 8 
August 12 • GWTP and SVE system operation 

• Construction Start for Off-Site Area Final Cover 
• Construction Meeting on August 15 

Next Weekly Construction Meetin~: 
• The next meeting is schedule for Thursday, August 8, 2002 . 

CAI>Il'ALIRAA 
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Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 24 Photo #1 
Date: 07-11-02 Time: 07:15 
Photographer: Leigh Peters 
Description: Photo facing south showing damaged 

OFCA ISVE HOPE yard piping to SVE-
01. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 24 Photo #2 
Date: 07-11-02 Time: 07:15 

Photographer: Leigh Peters . 
Description: Photo facing southwest showmg the 

broken HOPE yard piping and trench to 

SVE-01. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 24 Photo #3 
Date: 07-11-02 Time: 07:25 
Photographer: Leigh Peters . 
Description: Photo facing east at the ground showmg 

damage to SVE-21. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 24 Photo #4 
Date: 07-11-02 Time: 07:50 
Photographer: Leigh Peters 

Description: Photo facing northwest of temporary tank 
at the OFCA blower shed for GWTP 
effluent for water supply on OFCA. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 24 Photo #5 

Date: 07-11-02 Time: 07:55 

Photographer: Leigh Peters 
Description: Photo facing north showing HIS wetting 

clay for backfill in ISVE yard piping 

trenches. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll : 24 Photo #6 

Date: 07-11-02 Time: 08 :20 

Photographer: Leigh Peters 
Description: Photo facing north showing HIS welding 

replacement HDPE piping section for 

SVE-21. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 

Roll: 24 Photo #7 
Date: 07-1 1-02 Time: 08:50 
Photographer: Leigh Peters 

Description: Photo facing south showing HIS rolling 

and compacting moist clay into ISVE 
yard piping trenches. 

Site: Ametican Chemical Services, Inc. 

Proj. #: 46526 
Roll: 24 Photo #8 

Date: 07-11-02 Time: 10:50 

Photographer: Leigh Peters 
Description: Photo facing north showing duct tape 

over damaged gate valve to SVE-14 in 

the blower shed. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 24 Photo #9 

Date: 07-11-02 Time: 14:05 

Photographer: Leigh Peters 
Description: Photo facing north showing Patrick 

Engineering performing nuclear density 

testing for backfilled trench to SVE-21. 

Site: American Chemical Services, lnc. 

Proj. #: 46526 
Photo #lOA 
Time: 08:20 Roll: 24 

Date: 07-18-02 
Photographer: Leigh Peters 
Description: Photo facing north showing the access 

road from the ONCA to the OFCA 

lSVE well fteld for the PCB­
contaminated sediment relocation. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 24 Photo # 1 OB 
Date: 07-18-02 Time: 08:44 
Photographer: Leigh Peters 
Description: Photo facing northwest of HIS 

conducting pressure testing for SVE-18. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 24 Photo#ll 

Time: 08:50 Date: 07-1 8-02 
Photographer: Leigh Peters 
Description: Photo facing north showing MWH and 

HIS replacing gate valve at SVE-14. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 

Roll : 24 Photo # 12 
Date: 07-18-02 Time: 09:15 
Photographer: Leigh Peters 

Description: Photo facing southwest at ground 

showing HIS tightening yard piping flange 
to the saddle at SVE-15 with torque 
wrench. 

. Chemical Services, Inc. Site: Amencan 

P . #· 46526 
roJ. · Photo # 13 

Roll: 24 Time: 07:35 
Date: 07-23-02 

· h P ters · Photographer: Letg e . h wing MEl removmg 
. . . Photo facmg wests o 

Descnptwn. . . OFCA clay cover from the 
the mtenm 
western portion of swale 5. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 24 

Date: 07-23-02 

Photo #14 

Time: 07:50 
Photographer: Leigh Peters 
Description: Photo facing north showing MEl placing 

geotextile and gravel for temporary road 
acce s between the ONCA and the 
OFCA. 

Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll: 24 Photo # 15 
Date: 07-23-02 Time: 08:40 
Photographer: Leigh Peters . 
Description: Photo facing north showmg the steel 

conduit that was bent by the MEl 

bulldozer. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll : 24 Photo#I6 
Date: 07-23-02 Time: 09:15 
Photographer: Leigh Peters 

Description: Photo facing northwest showing MEl 

loading the PCB-contaminated sediment 
for relocation to the OFCA swale 5. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 24 Photo# 17 
Date: 07-23-2002 Time: 09:30 

Photographer: Leigh Peters 
Description: Photo facing east showing MEl unloading 

PCB-impacted sediment into swale 5, 
immediately east of the land bridge. 



Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 24 Photo#18 
Date: 07-23-2002 Time: 12:45 
Photographer: Leigh Peters 
Description: Photo facing southeast showing MWH 

staking elevations for the PCB­
contaminated sediments. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 24 Photo# 19 
Date: 07-23-2002 Time: 13:20 
Photographer: Leigh Peters 
Description: Photo facing west of MEl loading PCB­

contaminated sediments from the ONCA 
firepond area. 



Site: American Chemical Services, Inc. 

Proj. #: 46526 
Roll : 24 Photo #20 
Date: 07-25-2002 Time: 07:45 
Photographer: Leigh Peters 
Description: Photo facing west of MEl compacting 

and unloading PCB-contaminated 

sediments into the western portion of 
swale 5. 

Site: American Chemical Services, Inc. 
Proj. #: 46526 
Roll: 24 Photo #21 
Date: 07-25-2002 Time: 07:50 
Photographer: Leigh Peters 

Description: Photo facing east of PCB-contaminated 
sediments compacted in the eastern 
portion of swale 5. 




